Phase | Projects

CSO 060 Gl Project |--- - Prior to 1/1/2014 |Complete.
Bird/Lang RTC Construction Start 3/17/2014 2/24/2014 Complete
Projects Completion Date 9/2/2014 Projected to be Completed During Next Reporting Period;
Completion has been delayed; See 4.1
Operations/ Optimization (RTC) | 9/3/2014 — 9/3/15 Projected to be Started During Next Reporting Period ;
Operations/optimization to commence following construction
completion; See 4.1
Bird RTC Project Construction Start 3/17/2014 2/24/2014 Complete
Completion Date 9/2/2014 Projected to be Started During Next Reporting Period ;
Operations/optimization to commence following construction
completion; See 4.1
Operations/ Optimization (RTC) | 9/3/2014 — 9/3/15 Projected to be Started During Next Reporting Period ;
Operations/optimization to commence following construction
completion; See 4.1
Lang RTC Project  |Construction Start 3/17/2014 2/24/2014 Complete
Completion Date 9/2/2014 3/15/2015 Complete
Operations/ Optimization (RTC) | 9/3/2014 — 9/3/15 Projected to be Started During Next Reporting Period ;
Operations/optimization to commence following construction
completion; See 4.1
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e

Foundation Projects

Foundation 1 - Engineering Start 3/18/2014 Prior to 1/1/2014 |Complete
Smith Street Engineering Completion 3/18/2015 6/10/2015 CSO #026 Project has been split into a partial separation project
Storage and an in-line storage project. See 4.2
Notice to Proceed 3/18/2015 Projected to be Completed During Next Reporting Period; See
4.2,4.3
Substantial Completion 3/18/2017
CSO No. 026 Sewer |Engineering Start 3/18/2014 Prior to 1/1/2014 |Complete
Separation Engineering Completion 3/18/2015 4/3/2015 Complete; See 4.2
Notice to Proceed 3/18/2015 Projected to be Completed During Next Reporting Period; See 4.2
Substantial Completion 3/18/2017
CSO No. 026 RTC  |Engineering Start 3/18/2014 Prior to 1/1/2014 |Complete
Structure Engineering Completion 3/18/2015 6/10/2015 Complete; See 4.2, 4.3
Notice to Proceed 3/18/2015 Projected to be Completed During Next Reporting Period; See
4.2,4.3
Substantial Completion 3/18/2017
Foundation 2 - SPP |Engineering Start 3/1/2014 Prior to 1/1/2014 |Complete
Optimization (20 |Engineering Completion 3/18/2015 4/20/2015 Complete
projects) Notice to Proceed 3/1/2014 Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2017
SPP 180 Engineering Start - Prior to 1/1/2014 [Complete
Optimization Engineering Completion -—- 4/20/2015 Complete
Notice to Proceed - Projected to be Completed During Next Reporting Period
Substantial Completion 3/18/2017
SPP 331 Engineering Start Prior to 1/1/2014 |Complete
Optimization Engineering Completion 3/18/2015 4/20/2015 Complete; See 4.4
Notice to Proceed - Projected to be Completed During Next Reporting Period
Substantial Completion 3/18/2017
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SPP 036

Engineering Start - Prior to 1/1/2014 |Complete
Optimization Engineering Completion - 1/20/2014 Complete
Notice to Proceed -—- 5/30/2014 Complete
Substantial Completion 3/18/2017 8/4/2014 Complete
SPP217 Engineering Start Prior to 1/1/2014 |Complete
Optimization Engineering Completion -—- 4/3/2015 Complete
Notice to Proceed - Projected to be Completed During Next Reporting Period
Substantial Completion 3/18/2017
SPP 318 Engineering Start - Prior to 1/1/2014 |Complete
Optimization Engineering Completion 4/3/2015 Complete
Notice to Proceed - Projected to be Completed During Next Reporting Period
Substantial Completion 3/18/2017
SPP 097A Engineering Start --- Prior to 1/1/2014 |Complete
Optimization Engineering Completion - 4/20/2015 Complete
Notice to Proceed Projected to be Completed During Next Reporting Period
Substantial Completion 3/18/2017
SPP 122 Engineering Start - Prior to 1/1/2014 |Complete
Optimization Engineering Completion = Prior to 1/1/2014 |Complete
Notice to Proceed -—- Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 |Complete
SPP 163 Engineering Start 3/1/2014 Complete
Optimization Engineering Completion - 11/25/2014 Complete
Notice to Proceed -—- 3/1/2015 Complete
Substantial Completion 3/18/2017 Projected to be Completed During Next Reporting Period
SPP 165 Engineering Start Prior to 1/1/2014 |Complete
Optimization Engineering Completion == Prior to 1/1/2014 JComplete
Notice to Proceed --- Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 |Complete
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Engineering Start

Complete

SPP 165A Prior to 1/1/2014
Optimization Engineering Completion - 4/4/2014 Complete
Notice to Proceed -—- 7/25/2014 Complete
Substantial Completion 3/18/2017 11/3/2014 Complete
SPP 178 Engineering Start - Prior to 1/1/2014 |Complete
Optimization Engineering Completion - Prior to 1/1/2014 |Complete
Notice to Proceed - Prior to 1/1/2014 [Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 |Complete
SPP 3358 Engineering Start - Prior to 1/1/2014 |Complete
Optimization Engineering Completion - Prior to 1/1/2014 |Complete
Notice to Proceed --- Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 |Complete
SPP 336A Engineering Start - Prior to 1/1/2014 |Complete
Optimization Engineering Completion - 4/20/2015 Complete
Notice to Proceed Projected to be Completed During Next Reporting Period
Substantial Completion 3/18/2017
SPP 341A Engineering Start --- 1/1/2014 Complete
Optimization Engineering Completion -—- This project is on hold pending the results of post-construction
Notice to Proceed -—- monitoring. See 4.5.
Substantial Completion 3/18/2017
SPP 342B Engineering Start: --- Prior to 1/1/2014 [Complete
Optimization Engineering Completion - Prior to 1/1/2014 |Complete
Notice to Proceed Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 [Complete
SPP 001 Engineering Start: -—- Prior to 1/1/2014 |Complete
Optimization Engineering Completion --- 3/27/2014 Complete
Notice to Proceed -—- 6/16/2014 Complete
Substantial Completion 3/18/2017 12/12/2014 Complete
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SPP 183

Engineering Start

aLey

Prior to 1/1/2014

Complete

Optimization Engineering Completion - Prior to 1/1/2014 |Complete
Notice to Proceed -—- Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 |Complete
SPP 283 Engineering Start Prior to 1/1/2014 |Complete
Optimization Engineering Completion - Prior to 1/1/2014 |Complete
Notice to Proceed - Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 |Complete
SPP211 Engineering Start --- Prior to 1/1/2014 |Complete
Optimization Engineering Completion Prior to 1/1/2014 |Complete
Notice to Proceed -—- Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 |Complete
Foundation 3 - Engineering Start 3/18/2016
Remaining RTC Notice to Proceed 3/18/2017
(14 sites) Engineering Completion 3/18/2023
Substantial Completion 3/18/2024
Hertel Northwest |Engineering Start —
In-Line Storage Engineering Completion e
Notice to Proceed -—-
Substantial Completion 3/18/2024
Hertel South In- Engineering Start -
Line Storage Engineering Completion =
Notice to Proceed -—-
Substantial Completion 3/18/2024
Hertel Northeast In-JEngineering Start -—-
Line Storage Engineering Completion =
Notice to Proceed -
Substantial Completion 3/18/2024
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Bird East In-Line
Storage

Engineering Start

Engineering Completion

Notice to Proceed

Substantial Completion

East Ferry In-Line
Storage

Engineering Start

Engineering Completion

Notice to Proceed

Substantial Completion

Colorado In-Line
Storage

Engineering Start

Engineering Completion

Notice to Proceed

Substantial Completion

North Bailey In-Line
Storage

Engineering Start

Engineering Completion

Notice to Proceed

Substantial Completion

South Bailey In-Line
Storage

Engineering Start

Engineering Completion

Notice to Proceed

Substantial Completion

Roslyn In-Line
Storage

Engineering Start

Engineering Completion

Notice to Proceed

Substantial Completion

Kay In-Line Storage

Engineering Start

Engineering Completion

Notice to Proceed

Substantial Completion

3/18/2024
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Amherst Quarry

Engineering Start
Off-Line Storage Engineering Completion o
Notice to Proceed -—-
Substantial Completion 3/18/2024
Fillmore North In- JEngineering Start -—-
Line Storage Engineering Completion o
Notice to Proceed -—-
Substantial Completion 3/18/2024
Gibson CSO Line Engineering Start -
Storage Engineering Completion ==
Notice to Proceed -
Substantial Completion 3/18/2024
Montgomery CSO |Engineering Start —
Line Storage Engineering Completion s
Notice to Proceed -
Substantial Completion 3/18/2024
Foundation 4 - Engineering Start 3/18/2015 Prior to 1/1/2014 |Complete
Hamburg Drain Engineering Completion 3/18/2017
Optimizations Notice to Proceed 3/18/2016 See 4.6
Substantial Completion 3/18/2018
Foundation 4 - Engineering Start 3/18/2028
Hamburg Drain Engineering Completion 3/18/2030
Storage Notice to Proceed 3/18/2030
Substantial Completion 3/18/2032
WWTP
WWTP Engineering Start 3/18/2015 Projected to be Completed During Next Reporting Period; See
Improvement 4.7.
Project Alternative |Engineering Completion 3/18/2019
c2 Notice to Proceed 3/18/2017
Substantial Completion 3/18/2022
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Green Infrastructure Projects

Green 1 - Pilot Engineering Start 3/1/2014 Prior to 1/1/2014 |Complete
Projects — 267- Engineering Completion 3/18/2016
acres of Gl control |Substantial Completion 3/18/2018
2001-2013 Engineering Start -—- Prior to 1/1/2014 |Complete
e elons Engineering Completion --- Prior to 1/1/2014 [Complete
Substantial Completion 3/18/2018 See Gl Master Plan [Complete
Appendix 7-1
2014-2018 Engineering Start -—- Prior to 1/1/2014 |Complete
Demolitions Engineering Completion =
Substantial Completion 3/18/2018
PUSH Blue Projects |Engineering Start Prior to 1/1/2014 |Complete
Engineering Completion ---
Substantial Completion 3/18/2018
Carlton Street Engineering Start --- Prior to 1/1/2014 |Complete
Porous Asphalt Engineering Completion --- Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2018 7/25/2014 Complete
Fillmore Avenue Engineering Start - Prior to 1/1/2014 [Complete
Porous Parking Engineering Completion -—- Prior to 1/1/2014 |Complete
Lots and Green Substantial Completion 3/18/2018 4/23/2015 Complete
Lots
Ohio Street Engineering Start - Prior to 1/1/2014 [Complete
Engineering Completion - Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2018 12/1/2014 Complete
Kenmore Avenue  |Engineering Start 4/30/2014 Complete
Engineering Completion 4/20/2015 Complete
Substantial Completion 3/18/2018
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Genesee Gateway

Engineering Start

Prior to 1/1/2014

Complete

Project Engineering Completion 4/20/2015 Complete
Substantial Completion 3/18/2018

Allen Street Engineering Start - Prior to 1/1/2014 |Complete
Engineering Completion -
Substantial Completion 3/18/2018

Niagara Street Engineering Start - Prior to 1/1/2014 |Complete
Engineering Completion -
Substantial Completion 3/18/2018

Green 2 -410 Engineering Start: 3/18/2019

acres of Gl Control |Engineering Completion: 3/18/2023
Substantial Completion: 3/18/2024

Green 3 - 375 Engineering Start: 3/18/2023

acres of Gl Control |Engineering Completion: 3/18/2028
Substantial Completion: 3/18/2029

Green 4 - 263 Engineering Start: 3/18/2028

acres of Gl Control |Engineering Completion: 3/18/2033
Substantial Completion: 3/18/2034
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Gray Projects

CSOs 014/15 — Erie |Engineering Start --- Prior to 1/1/2014 [Complete

Basin In-line

storage and Engineering Completion - Prior to 1/1/2014

optimization

projects Notice to Proceed 3/18/2014 Prior to 1/1/2014

SEE DETAILS

FOLLOWING FOR  [sypstantial Completion 3/18/2015 12/29/2014

SPECIFIC PROJECTS

SPPs 206A&B Engineering Start - Prior to 1/1/2014 [Complete
Engineering Completion --- Prior to 1/1/2014 |Complete
Notice to Proceed --- 5/30/2014 Complete
Substantial Completion 3/18/2015 12/29/2014 Complete

SPP 035 Engineering Start Prior to 1/1/2014 |Complete
Engineering Completion --- Prior to 1/1/2014 |Complete
Notice to Proceed - Prior to 1/1/2014 [Complete
Substantial Completion 3/18/2015 5/31/2014 Complete

SPP 036 Engineering Start - Prior to 1/1/2014 |Complete
Engineering Completion - Prior to 1/1/2014 |Complete
Notice to Proceed -—- 5/30/2014 Complete
Substantial Completion 3/18/2015 12/5/2014 Complete

CSO 013 - Satellite JEngineering Start 3/18/2019

storage,

conveyance, FM & |Engineering Completion 3/18/2020

PS Notice to Proceed 3/18/2020
Substantial Completion 3/18/2022
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Project Name

T T T

North Relief —

Engineering Start 3/18/2019 5/15/2015 Complete
Interceptor Engineering Completion 3/18/2022
Notice to Proceed 3/18/2022
Substantial Completion 3/18/2026
CSOs 010, 008/010, {Engineering Start 3/18/2021
061, 004 — Engineering Completion 3/18/2023
Underflow capacity|{Notice to Proceed 3/18/2023
upsizing Substantial Completion 3/18/2024
SPP 337 (CSO 053) |Engineering Start 3/18/2023
— Satellite storage,
conveyance, FM & |Engineering Completion 3/18/2025
PS Notice to Proceed 3/18/2025
Substantial Completion 3/18/2027
SPP 336A&B (CSO [Engineering Start 3/18/2024
053) — Satellite
storage, Engineering Completion 3/18/2026
conveyance, FM & [Notice to Proceed 3/18/2026
PS Substantial Completion 3/18/2029
Jefferson Avenue &|Engineering Start 3/18/2025
Florida Street (CSO
053) - Satellite Engineering Completion 3/18/2027
storage,
conveyance and Notice to Proceed 3/18/2027
EM Substantial Completion 3/18/2030
CSO 055 - Satellite |Engineering Start: 3/18/2027
storage, Engineering Completion: 3/18/2030
conveyance, FM & [Notice to Proceed: 3/18/2030
PS Substantial Completion: 3/18/2034
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CSOs 028/044/047 -
Satellite storage,

Engineering Start:

conveyance, FM & |Engineering Completion: 3/18/2031
PS Notice to Proceed: 3/18/2031

Substantial Completion: 3/18/2034
CSO 052 - Satellite JEngineering Start: 3/18/2030
storage, Engineeriné Completion: 3/18/2032
conveyance, FM & [Notice to Proceed: 3/18/2032
PS Substantial Completion: 3/18/2034
CSO 064 - Satellite |Engineering Start: 3/18/2030
storage, Engineering Completion: 3/18/2032
conveyance, FM & [Notice to Proceed: 3/18/2032
PS Substantial Completion: 3/18/2034
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